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ASOS PRODUCT IMPROVEMENT 
PRIORITIES

13Processor Upgrade

81AWPAG

7-Snow Depth Sensor
6-Visibility Sensor
-7Sunshine Sensor
56Ceilometer Replacement
45Enhanced Precipitation Identifier

34Ice-Free Wind Sensor
22Dewpoint Sensor

FAANWSImprovement
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ACU PROCESSOR UPGRADE

• System (Re)Test successfully completed in September
• 36 Site Operational Acceptance Test (OAT) in process

– 5 non-aviation sites in September, 1 more added in December
– 5 ADAS & 4 staffed (non-ADAS) sites added in January
– 3 staffed (non-ADAS, Dewpoint OAT) sites added in February to 

date
– 18 sites awaiting software corrections or verifications

• 4 Software problems awaiting correction or verification
– “Problem” ADAS sites (Vero Beach, FL; Glens Falls, NY)
– Sky condition editing problem (“floating” asterisk)
– Erroneous high wind speed on 2-DCP ASOS (Greer, SC)
– DCP configuration “corruption” when adding 9th sensor (Austin, TX)

• Production/Funding
– Initial full production – 650 boards @ $2.37M awarded in 

September
– Next production – 362 boards @ $1.28M awaiting FY02 FAA funds
– No commitments yet for Air Force or Navy production
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DEWPOINT SENSOR REPLACEMENT

• Limited Production, 22 sensors, awarded in September
• ASOS software interface testing successfully completed
• 20 Site OAT in process

– Baltimore Inner Harbor (DMH) installed in December
– Stanley, Idaho, and Austin, Texas, installed in January
– 5 more sites installed in February to date
– 12 sites awaiting ACU processor corrections or verifications

• Production/Deployment Decision scheduled for March 4
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ICE-FREE WIND SENSOR

• Environmental Qualification Tests (EQT) completed
– Model 425NWS (125 knot) passed all 26 tests
– Model 427NWS (175 knot) passed 23, failed 3

• Performance in Wind-Blown Rain is a concern
– EQT for water intrusion test insufficient to validate 

performance
– Validation at field test sites & OAT sites

• Limited Production, 22 sensors (425NWS), awarded in January
• ASOS software interface being developed and tested
• Site Selection for 20-site OAT in process

– OAT scheduled for April-July
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ALL WEATHER PRECIPITATION 
ACCUMULATION GAUGE (AWPAG)

• Development contract awarded to C.C. Lynch in September
– Teamed with Ott Hydrometrie & Technical Services 

Laboratory
– Successful Preliminary Design Review in October

• 4 pre-production gauges delivered & installed in January
– 2 at Sterling, Virginia; 2 at Johnstown, Pennsylvania

• Critical Design Review scheduled for February 20-21
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BaselineNWS/FAA

ASOS SCHEDULE

Current NWS

Subsequent to the 2/12/2002 briefing, it was discovered that an outdated Ceilometer Replacement 
schedule had been presented.  The correct schedule follows.
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